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ESTIMATE RUN 06/11/2002

ESTIMATE SUMMARY 13:19:35

CONTID: C13713         ESTIMATE NO: 0001 PROG 1999

PCN: 13713-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY02 Regionwide Striping PERCENT TIME:

PROJECT NO: C R200-113                    

FY02 Regionwide Striping

NAME OF ROAD: 99

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 05/31/2002 DATE TIME STARTED 04/15/2002

550 TOPEKA WAY DATE LET 01/17/2002 DATE WORK BEGAN

 DATE AWARDED 01/18/2002 DATE TIME STOPPED 11/27/2002

 DATE CONTRACT EXECUTED 02/05/2002 DATE ACCEPTED 11/27/2002

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 04/15/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,195,979.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,725,742.00 NON-PARTICIPATING 512,655.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,680.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.61

WORK DAYS

WORK DAYS

23.35%

1,683,324.65

512,655.00

512,655.00

504,974.17

$

$

$

$

0.00

512,655.00

512,655.00

0.00

512,655.00

-7,680.83

0.00

504,974.17

0.00

AMOUNT DUE 504,974.17 504,974.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 504,974.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

26.0 TIME ALLOW: 115

ORIG TIME ALLOW: 90
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PCN: 13713-BID    ESTIMATE RUN 06/11/2002

PROJECT: C R200-113                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

141,179.000

SF  

0.35000 0.000.000

0.00

0010 MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

1,000.00000 600.000.600

600.00

0015 EPOXY PAVEMENT MARKING 0.000

15,495.000

627-00005  
 

61,766.000

GAL 

33.00000 511,335.0015,495.000

511,335.00

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

3,939.000

SF  

8.00000 0.000.000

0.00

0025 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

2,544.000

SF  

8.00000 0.000.000

0.00

0030 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

15.00000 0.000.000

0.00

0035 TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

11.000

DAY 

500.00000 0.000.000

0.00

0040 FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

2.000

EACH

75.00000 0.000.000

0.00

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

20.00000 0.000.000

0.00

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

36.000

630-80342  
 

72.000

EACH

20.00000 720.0036.000

720.00

0055 PORTABLE MESSAGE SIGN PANEL 0.000

0.500

630-80355  
 

3.000

EACH

200.00000 100.000.500

100.00
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PCN: 13713-BID    ESTIMATE RUN 06/11/2002

PROJECT: C R200-113                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

-0.500

630-80358  
 

2.300

EACH

200.00000 -100.00-0.500

-100.00

0065 TRAFFIC CONE 0.000

0.000

630-80380  
 

100.000

EACH

5.00000 0.000.000

0.00

0070 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

115.000

DAY 

250.00000 0.000.000

0.00

0075 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0080 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0085 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 512,655.00512,655.002,195,979.65CURRENT AMT0200 $ $ $

$ 512,655.00512,655.00$2,195,979.65$CURRENT AMTPROJECT TOTAL


